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ESTIMATE RUN 08/23/2004

ESTIMATE SUMMARY 16:52:39
CONTID: C13472 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 13472-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 66.5 DAYS TIME ALLOW: 120 WORK DAYS
CIMARRON - WEST PERCENT TIME: 55.42 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0502-053
CIMARRON - WEST
NAME OF ROAD: S.H. 50
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/21/2004 DATE TIME STARTED 05/19/2004
P.0. BOX 580 DATE LET 04/15/2004 DATE WORK BEGAN  06/01/2004
DATE AWARDED 04/29/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 05/19/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,959,058.50 PARTICIPATING $ 1,104,245.63 S 580,778.98
AWARD PROJECT AMT: $  3,840,371.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 27.89% TOTAL EARNINGS 1,104,245.63 580,778.98
FUNDS AVAILABLE: $ 2,854,812.87 STOCKPILED MATERIALS 49,515.54 ~4,370.38
GROSS EARNINGS 1,153,761.17 576,408.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,168.68 3,046.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,151,592.49 579,455.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,151,592.49 579,455.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 579,455.53
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CONTID: C13472 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13472-BID ESTIMATE RUN 08/23/2004
PROJECT: NH 0502-053 ESTIMATE NO: 0003 16:52:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 MUCK EXCAVATION 1,000.000 0.000
cy 75.000 750.00
10.00000 75.000 750.00
0065 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0070 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0075 203-01515 BACKHOE (LANDSCAPING) 50.000 0.000
HOUR 3.000 300.00
100.00000 3.000 300.00
0080 203-01582 TRUCK (DUMP) 30.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0085 203-01590 FRONT END LOADER (RUBBER TIRE) 20.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 206-00000 STRUCTURE EXCAVATION 774.000 291.000
cy 15.800 158.00
10.00000 306.800 3,068.00
0095 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 508.000 0.000
cYy 21.500 2,150.00
100.00000 21.500 2,150.00
0100 206-00100 STRUCTURE BACKFILL (CLASS 1) 234.000 0.000
cy 0.000 0.00
25.00000 0.000 0.00
0105 208-00006 EROSION LOG (SPECIAL) 33,256.000 4,475.000
LF 0.000 0.00
3.05000 4,475.000 13,648.75
0110 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
4,500.00000 0.000 0.00



CONTID: C13472 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13472-BID ESTIMATE RUN 08/23/2004
PROJECT: NH 0502-053 ESTIMATE NO: 0003 16:52:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 18,000.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
0120 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0125 210-00825 RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 20.700 0.000
ACRE 0.000 0.00
320.00000 0.000 0.00
0135 213-00003 *MULCHING (WEED FREE) 20.700 0.000
ACRE 0.000 0.00
435.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 3,105.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0145 304-01000 AGGREGATE BASE COURSE (CLASS 1) 46,376.000 0.000
TON 0.000 0.00
10.35000 0.000 0.00
0150 304-06000 AGGREGATE BASE COURSE (CLASS 6) 16,394.000 0.000
TON 0.000 0.00
10.85000 0.000 0.00
0155 310-00500 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 41,887.000 0.000
sy 0.000 0.00
2.40000 0.000 0.00
0160 310-00600 FULL DEPTH RECLAM. OF HOT MIX ASPH. PVMT OVER 8 INCHES 89,396.000 0.000
SY 0.000 0.00
0.05000 0.000 0.00
0165 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 359.000 0.000
sy 0.000 0.00
17.00000 0.000 0.00



CONTID: C13472 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13472-BID ESTIMATE RUN 08/23/2004
PROJECT: NH 0502-053 ESTIMATE NO: 0003 16:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,315.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0175 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 613.000 0.000
TON 0.000 0.00
265.00000 0.000 0.00
0180 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 894.000 0.000
TON 0.000 0.00
185.00000 0.000 0.00
0185 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 26,414.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0190 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 98.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0195 601-01050 *CONCRETE CLASS B (WALL) 11.300 0.000
cY 0.000 0.00
450.00000 0.000 0.00
0200 601-03030 *CONCRETE CLASS D (BOX CULVERT) 57.000 4.200
cy 47.400 21,330.00
450.00000 51.600 23,220.00
0205 602-00000 *REINFORCING STEEL 5,093.000 371.000
1B 4,722.000 4,013.70
0.85000 5,093.000 4,329.05
0210 603-10180 18 INCH CORRUGATED STEEL PIPE 80.000 0.000
LF 42.000 2,352.00
56.00000 42.000 2,352.00
0210 MATERIAL ALLOWANCE 18 INCH CSP 80.000
LF -42.000 -331.38
7.89000 38.000 299.82
0215 603-10240 24 INCH CORRUGATED STEEL PIPE 1,480.000 0.000
LF 0.000 0.00

75.00000 0.000 0.00
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PCN: 13472-BID ESTIMATE RUN
PROJECT: NH 0502-053 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 MATERIAL ALLOWANCE 24 INCH CSP 1,480.000
LF 0.000 0.00
10.69000 1,480.000 15,821.20
0220 603-10300 30 INCH CORRUGATED STEEL PIPE 538.000 0.000
LF 52.000 4,160.00
80.00000 52.000 4,160.00
0220 MATERIAL ALLOWANCE 30 INCH CSP 538.000
LF -52.000 -743.08
14.29000 486.000 6,944.94
0225 603-10360 36 INCH CORRUGATED STEEL PIPE 350.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0225 MATERIAL ALLOWANCE 36 INCH CSP 350.000
LF 0.000 0.00
17.28000 350.000 6,048.00
0230 603-10420 42 INCH CORRUGATED STEEL PIPE 18.000 0.000
LF 18.000 2,700.00
150.00000 18.000 2,700.00
0230 MATERIAL ALLOWANCE 42 INCH CSP 18.000
LF -18.000 -382.68
21.26000 0.000 0.00
0235 603-10480 48 INCH CORRUGATED STEEL PIPE 262.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0235 MATERIAL ALLOWANCE 48 INCH CSP 262.000
LF 0.000 0.00
23.07000 262.000 6,044.34
0240 603-10840 84 INCH CORRUGATED STEEL PIPE 74.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0240 MATERIAL ALLOWANCE 84 INCH CSP 40.000
LF 0.000 0.00

63.97000 40.000 2,558.80
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PCN: 13472-BID ESTIMATE RUN 08/23/2004
PROJECT: NH 0502-053 ESTIMATE NO: 0003 16:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 603-15042 42 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 110.000 0.000
LF 110.000 13,200.00
120.00000 110.000 13,200.00
0245 MATERIAL ALLOWANCE 42 INCH EQUIVALENT CSP ARCH 110.000
LF -110.000 -2,099.90
19.09000 0.000 0.00
0250 603-30018 18 INCH STEEL END SECTION 4.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0255 603-30024 24 INCH STEEL END SECTION 38.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0260 603-30030 30 INCH STEEL END SECTION 10.000 0.000
EACH 2.000 1,300.00
650.00000 2.000 1,300.00
0265 603-30036 36 INCH STEEL END SECTION 7.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0270 603-30042 42 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0275 603-30048 48 INCH STEEL END SECTION 5.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0280 603-31342 42 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000
EACH 1.000 650.00
650.00000 1.000 650.00
0285 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,875.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
0290 606-01385  *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00

790.00000 0.000 0.00
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PCN: 13472-BID ESTIMATE RUN 08/23/2004
PROJECT: NH 0502-053 ESTIMATE NO: 0003 16:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
0300 606-02005 *END ANCHORAGE (FLARED) 10.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0305 607-00005 END POST 5.000 0.000
EACH 1.000 120.00
120.00000 1.000 120.00
0305 MATERIAL ALLOWANCE END POST 5.000
EACH -1.000 -27.58
27.58000 4.000 110.32
0310 607-00010 CORNER AND LINE BRACE POST 51.000 0.000
EACH 1.000 165.00
165.00000 1.000 165.00
0310 MATERIAL ALLOWANCE CORNER AND LINE BRACE POST 51.000
EACH -1.000 -40.76
40.76000 50.000 2,038.00
0315 607-01110 FENCE BARBED WIRE WITH TREATED WOODEN POSTS (SPECIAL) 8,016.000 0.000
LF 500.000 1,850.00
3.70000 500.000 1,850.00
0315 MATERIAL ALLOWANCE FENCE BARBED WIRE 8,016.000
LF -500.000 -340.00
0.68000 7,516.000 5,110.88
0315 MATERIAL ALLOWANCE FENCE COMBINATION WIRE 6,104.000
LF -500.000 -405.00
0.81000 5,604.000 4,539.24
0320 607-11300 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 6,104.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0325 612-00001 *DELINEATOR (TYPE I) 123.000 0.000
EACH 0.000 0.00

19.00000 0.000 0.00
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PCN: 13472-BID ESTIMATE RUN 08/23/2004
PROJECT: NH 0502-053 ESTIMATE NO: 0003 16:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 612-00002 *DELINEATOR (TYPE IT) 12.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0335 614-00011 *SIGN PANEL (CLASS I) 87.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0340 614-00012 *SIGN PANEL (CLASS II) 124.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0345 614-00200 *STEEL SIGN POST (U-2) 30.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0350 614-01502 *STEEL SIGN POST (2 INCH ROUND) 135.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0355 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 133.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0360 614-01736 *STEEL SIGN GROUND STUB BASE (36 INCH) 12.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0365 625-00000 *CONSTRUCTION SURVEYING 1.000 0.490
LS 0.000 0.00
55,000.00000 0.490 26,950.00
0370 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 22,500.00
225,000.00000 0.600 135,000.00
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.550 550.00
1,000.00000 0.550 550.00
0380 627-00005 *EPOXY PAVEMENT MARKING 208.000 0.000
GAL 0.000 0.00

65.00000 0.000 0.00
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PCN: 13472-BID ESTIMATE RUN 08/23/2004
PROJECT: NH 0502-053 ESTIMATE NO: 0003 16:52:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0390 630-00000 *FLAGGING 6,500.000 553.300
HOUR 886.250 18,168.13
20.50000 1,439.550 29,510.78
0395 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 5.000
DAY 6.000 780.00
130.00000 11.000 1,430.00
0400 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 13.000
DAY 15.000 4,950.00
330.00000 28.000 9,240.00
0405 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 1.500
EACH 0.500 25.00
50.00000 2.000 100.00
0410 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 13.000
EACH 2.500 150.00
60.00000 15.500 930.00
0415 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
80.00000 2.000 160.00
0420 630-80359 *PORTABLE MESSAGE SIGN PANEL 400.000 26.000
DAY 29.000 2,320.00
80.00000 55.000 4,400.00
0425 630-80360 *DRUM CHANNELIZING DEVICE 270.000 51.000
EACH 84.000 3,780.00
45.00000 135.000 6,075.00
0430 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 0.000
EACH 4.000 280.00
70.00000 4.000 280.00
0435 630-80380 *TRAFFIC CONE 50.000 25.000
EACH 0.000 0.00
10.00000 25.000 250.00
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PCN: 13472-BID ESTIMATE RUN 08/23/2004
PROJECT: NH 0502-053 ESTIMATE NO: 0003 16:52:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70025 F/A QUALITY INCENTIVE PAYMENT 51,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,853,931.70 $ 505,470.605 1,062,923.17
CAT NO0300 STR. K-06-C

0470 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.330
L S 0.670 1,340.00
2,000.00000 1.000 2,000.00
0475 206-00000 STRUCTURE EXCAVATION 106.000 0.000
cYy 106.000 1,060.00
10.00000 106.000 1,060.00
0480 206-00100 STRUCTURE BACKFILL (CLASS 1) 50.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0485 206-01000 BED COURSE MATERIAL 83.000 8.000
cYy 75.000 2,250.00

30.00000 83.000 2,490.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. K-06-C
0490 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 97.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0495 506-00212 RIPRAP (12 INCH) 64.000 0.000
cY 0.000 0.00
60.00000 0.000 0.00
0500 601-03030 *CONCRETE CLASS D (BOX CULVERT) 122.000 0.000
cy 109.000 49,050.00
450.00000 109.000 49,050.00
0505 602-00000 *REINFORCING STEEL 20,708.000 0.000
1B 20,280.000 17,238.00
0.85000 20,280.000 17,238.00
CAT 0300 CURRENT AMT $ 83,626.80 $ 70,938.00$ 71,838.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.750
EACH 0.000 0.00
10,000.00000 0.750 7,500.00
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 0.00$ 19,000.00
PROJECT TOTAL CURRENT AMT $ 3,959,058.50 $ 576,408.60 $ 1,153,761.17



